<table>
<thead>
<tr>
<th>CONTENTS</th>
</tr>
</thead>
<tbody>
<tr>
<td>Preface</td>
</tr>
<tr>
<td>Acknowledgments</td>
</tr>
<tr>
<td>Part 1—Project Management and the Integrated Process</td>
</tr>
<tr>
<td>Chapter 1—Basic Concepts</td>
</tr>
<tr>
<td>Success</td>
</tr>
<tr>
<td>The Project</td>
</tr>
<tr>
<td>Project Management</td>
</tr>
<tr>
<td>Stakeholders</td>
</tr>
<tr>
<td>The Project Team</td>
</tr>
<tr>
<td>The Project Manager</td>
</tr>
<tr>
<td>Project Documentation</td>
</tr>
<tr>
<td>Chapter 2—The Integrated Process</td>
</tr>
<tr>
<td>The Integrated Cost and Schedule Control Processes</td>
</tr>
<tr>
<td>Balancing the Triple Constraint</td>
</tr>
<tr>
<td>The Work Breakdown Structure</td>
</tr>
<tr>
<td>The Guidance System</td>
</tr>
<tr>
<td>Integrated Cost and Schedule Control in the Federal Government</td>
</tr>
<tr>
<td>Part 2—The Initiation Process</td>
</tr>
<tr>
<td>Chapter 3—Defining the Scope</td>
</tr>
<tr>
<td>Customer-Focused Scope Decisions</td>
</tr>
<tr>
<td>Customer Expectations of What They Can Get for Their Money</td>
</tr>
<tr>
<td>Building and Using a Deliverable-Oriented WBS</td>
</tr>
</tbody>
</table>
Chapter 4—Estimating the Cost and Duration of Work Packages
- Determining Work Packages ........................................... 41
- Estimating Work Package Effect ...................................... 42
- Including Risk Identification in Work Package Estimates .......... 46
- Translating Effort to the Cost of a Work Package .................... .50
- How Individual Productivity Impacts the Cost Estimate ............ 51
- The Control Account ..................................................... 59
- The Planning Package .................................................... 59
- Translating Effort to Duration of a Work Package Using Availability . 60

Chapter 5—Balancing the Scope to the Budget .......................... 65
- Determining Other Stakeholder Needs/Wants ......................... 70
- Baselining the Scope ..................................................... 71
- The Initiating Process in the Federal Government ................... 71
- The Control Account Manager and Organizational Breakdown Structure . 75

Part 3—The Planning Process ............................................. 77

Chapter 6—Understanding Workflow and How Work Packages Relate .......................... 81
- Finish-to-Start ............................................................ 82
- Start-to-Start ............................................................. 83
- Finish-to-Finish .......................................................... 84
- Start-to-Finish ............................................................ 86
- Lag and Lead .............................................................. 87
- Constraints ............................................................... 91

Chapter 7—Building a Network Schedule ............................... 93
- Network Scheduling Using the Arrow Diagramming Method ......... 94
- Network Scheduling Using the Precedence Diagramming Method . 104
- Compressing Our Example Schedule .................................. 108
- Planning Our Example Resources ..................................... 119
- Compressing Our Example Even More ................................ 122

Chapter 8—Analyzing and Adjusting the Schedule ....................... 127
- Forward Pass ............................................................. 127
- Backward Pass ........................................................... 130
- Calculating Float ........................................................ 134
- Identifying the Critical Path ............................................ 135
- Calculating Free Float .................................................. 136
- Forward and Backward Pass with Start-to-Start Relationship ......... 140
- Forward and Backward Pass with Finish-to-Finish Relationship . 142
- Compressing the Network Schedule .................................. 146
- Resolving Resource Conflict ........................................... 147
- Task and Resource Information ....................................... 152

Chapter 9—Analyzing Schedule Risk ..................................... 155
- Analyzing the Critical Path Using PERT ............................... 155
- Merge Bias ................................................................. 170
- Merge Bias ................................................................. 172
- Monte Carlo Simulation .................................................. 173

Chapter 10—Readdressing the Scope to Balance the Triple Constraint ............................................. 177
- De-Scoping the Project .................................................. 177
- Displaying the Integrated Cost and Schedule Plan ..................... 177
- Project Planning in the Federal Government ........................ 179
- Control Account Plan ..................................................... 181
- Integrated Master Plan and Integrated Master Schedule ............. 181
- Responsibility Assignment Matrix ..................................... 183
- Work Authorization Document ......................................... 183

Part 4—The Execution and Controlling Process ......................... 185

Chapter 11—Establishing a Performance Measurement  ............... 187
- Baseline ................................................................. 187
- Budget at Completion .................................................. 189
- Displaying the Baseline on the Network Schedule ..................... 190
- Changing the Baseline .................................................. 192