SECTION TWO

PROJECT PLANNING

Chapter 3

General Aspects of Project Planning 49
An Introduction to Project Planning 49
The Project Notebook 52

Chapter 4

Planning: Developing the Project Mission, Vision, Goals, and Objectives 59
Deciding What Must Be Done: Defining Your Mission, Vision, Goals, and Objectives 59
A Point about Definitions 74
Establishing Priorities 75
The Priority Matrix 76

Chapter 5

Planning Project Strategy 79
Planning Project Strategy and Strategic Planning 79
Conducting the Analyses 85
Formulating Project Strategy 89
Conducting a SWOT Analysis 91

Chapter 6

Implementation Planning 93
Developing and Using the Work Breakdown Structure 94

SECTION THREE

PROJECT SCHEDULING

Chapter 7

Developing a Project Schedule 123
So How Is It Done? 126
Chapter 8

Schedule Computations  133
An Example  133

Chapter 9

Scheduling with Resource Constraints  149
The Assumption of Unlimited Resources  149

Chapter 10

Scheduling with PERT  163
PERT Compared with CPM  163
Empirical Frequency Distributions  164
PERT System of Three Time Estimates  166
PERT Computations  167
Estimating Probability of Scheduled Completion  167
Using PERT  171

SECTION FOUR

PROJECT CONTROL AND EVALUATION

Chapter 11

Principles of Project Control and Evaluation  175
Control and Evaluation Principles  175
Project Reviews  175
Process Reviews  178
Project Evaluation  182
Characteristics of a Project-Control System  196

Chapter 12

Project Control Using Earned-Value Analysis  203
Using Variance or Earned Value Analysis in Project Control  203
Variance Analysis Using Spending Curves  210
Examples of Progress Tracking Using Spending Curves  213
Refining the Analysis  224
The Need For All Three Measures  229
### Chapter 13

**Progress Payments and Earned-Value Analysis** 233

- Some Background on Progress Payments 233
- Just What Are Progress Payments? 235
- Progress Payments and the Earned-Value (C/SCSC) Concept 237
- In Summary 276

### Chapter 14

**Project Change Control** 279

- The Need for Change Control 279
- The Change Control Process 281

### SECTION FIVE

**CAUSES OF PROJECT SUCCESS AND FAILURE**

### Chapter 15

**Defining Project Success and Failure** 287

- Other Perspectives 288
- Deliverables, Results, and Expectations 291
- Research Findings 293
- Targets and Variation 297

### Chapter 16

**Causes of Project Failure** 303

- The High Cost of Project Failure 303

### Chapter 17

**Managing Project Risks** 311

- Threats versus Risks 314
- Quantifying Risks and Threats 316
- The Risk Probability Number 320
- Developing Contingency Plans 322
- Project Management Approach as a Function of Risk 325
- Conclusion 330
SECTION SIX
OTHER ISSUES IN PROJECT MANAGEMENT

Chapter 18
Sociotechnical Systems and Project Organization 333
Traditional Project Organization 333
Working Premises of this Chapter 338
Sociotechnical Systems Design of Project Organizations 341
A Final Caution 348

Chapter 19
Profiling the World-Class Project Management Organization 351
Chapter Summary 351
What is a World-Class Project Management Organization? 354
A Taxonomy of Projects 359
A Classification of Project Managers 361
Job Functions and Tasks for Project Management 363
Competency Profile of the World-Class Project Manager 368
Skill Profile of the World-Class Project Manager 375

Chapter 20
Improving Your Communication Skills 385
Self-Concept 386
Effective Listening 388
Speaking Clearly 390
Dealing with Anger 392
Self-Disclosure 393
Content and Relationship 394
Metacommunication 395
Punctuation of Communication 396
Conditions Required for Effective Communication 398
Sensory Preferences and Communications 398
The Importance of the Representational Systems 400
Chapter 25

How to Apply Systems Thinking in Managing Projects 471

Fixes That Fail 471
Levels of Understanding 473
The Tragedy of the Commons 475
Limits to Growth 477
Shifting the Burden 478

Chapter 26

Problem Solving in Projects 481

Fundamental Concepts of Problem Solving 481
Decisions versus Problems 482
Open- and Close-Ended Problems 483

Chapter 27

Solving Close-Ended Problems 487

Using the Scientific Method to Define Problems 487
Solving Close-Ended Problems with Problem Analysis 490

Chapter 28

Solving Open-Ended Problems 497

Problem Solving through Creative Analysis 497
Redefinitional Procedures 498
The Goal Orientation Technique 498
The Successive Abstractions Technique 499
Analogy and Metaphor Procedures 501
Wishful Thinking 501
Nonlogical Stimuli 502
Boundary Examination 502
Reversals 503